



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT SECRETARY OF THE ARMY
INSTALLATIONS AND ENVIRONMENT
110 ARMY PENTAGON
WASHINGTON DC 20310-0110



November 17, 2003

REPLY TO
ATTENTION OF

The Honorable Joel Hefley
Chairman
Subcommittee on Readiness
Committee on Armed Services
United States House of Representatives
Washington, D.C. 20515-6026

Dear Mr. Chairman:

Enclosed is a notification of the Department of the Army's intent to cancel a Military Construction project with explanation for the cancellation as required by 10 USC Section 2853.

Sincerely,

Joseph W. Whitaker
Deputy Assistant Secretary of the Army
(Installations and Housing)
OASA(I&E)

Enclosure

cc: The Honorable Solomon P. Ortiz
Ranking Member



NOTIFICATION OF THE INTENT TO CANCEL MILITARY
CONSTRUCTION, ARMY PROJECT
(10 USC SECTION 2853)

The Department of the Army proposes to cancel the following Military Construction, Army project.

General Instruction Building, Camp Jackson, Korea
(PN 52952, FY 2002)

This FY02 Project was required to provide a facility at Camp Jackson, Republic of Korea, for the Primary Leadership Development Course (PLDC) for U.S. Army enlisted personnel. Although a remaining installation under the original Land Partnership Plan (LPP), Camp Jackson will not remain a U.S. Army installation based on recent stationing decisions under the modified LPP. Approximately 10% of the construction work has been executed on this project. Work on this project was suspended 30 May and cancellation of the project is in the Army's best interest. Termination cost of this project is \$2,000,000. Programmed funds will be used to fund the shortfall on other MCA projects.

Program Amount: \$6,100,000.
Termination of Project Costs: \$2,000,000
Remaining Funds: \$4,100,000